

Deliverable	Due Date	Feedback Due
T1: Kick Off Meeting (2PM)	July 14, 2017	-----
T2: Data Gathering/Existing Conditions	August 31, 2017	-----
T2: In-Person Meeting/Presentations/Tour of County (All day)	September 7, 2017	
T3: Stakeholder Outreach & Interviews	October 13, 2017	-----
T3: In-Person Meeting (1PM)	October 17, 2017	
T4: Industry Requirements Analysis	November 14, 2017	-----
T4: Webinar (AM)	November 20, 2017	
T5: Regulatory, Land Use Assessment	November 20, 2017	-----
T5: Webinar (AM)	November 28, 2017	
T6: Explore Trends/Other Jurisdictions	December 22, 2017	-----
T6: Webinar (AM)	December 28, 2017	-----
T7: In-Person Team Meeting/Presentation (1PM)	January 9, 2018	-----
T8: Draft Report	February 6, 2018	February 20, 2018
T8: Webinar (AM)	February 22, 2018	-----
T9: Final Report & Presentation	March 6, 2018	-----
T9: Meeting (1PM)	March 9, 2018	-----
T10: In-Person Presentation (Est. 5)	March 15, 2018 – March 30, 2018	-----